
 
Task Description Start End Status Outputs and Output Targets (2007)

Component I. WTO Accession and Post Accession

Task 1.1

1.1.1 Manage and assist in concluding the accession process by seeking to 

finalize the accession package—including Working Party (WP) Report 

and Schedules—and by participating, supporting, and reporting WP 

meetings

Jan-07 Dec-07 in progress > Summary review of each version of Draft Working Party 

Report

> Memorandum summarizing Working Party Meetings

Task 1.2

1.2.1 Assist in WTO Hearings at the VR Jan-07 Dec-07 in preparation

1.2.2 Assist the MinEcon in developing an Analytical Comparative Report 

of Ukraine’s commitments for supporting WTO ratification at the VR 

and, after the accession package is adopted, making use of the Partial 

Equilibrium Model, developed under previous USAID work, to study 

accession impact, taking into account regional integration (e.g., EU, 

CES, EuroAsEc) and free trade

Mar-07 Aug-07 in preparation

1.2.3 Conduct seminars and roundtables jointly with the MinEcon (at least 

twice per year) and disseminate educational materials on WTO 

compliance

Feb-07 Sep-08 in preparation

Task 1.3

1.3.1 Assist in drafting, evaluating, and commenting on any proposed 

amendments

Jan-07 Dec-07 in progress (when 

required)

1.3.2 Track the legislative process via weekly updated Legal Reform Status 

Chart that will highlight the legislative progress and any outstanding 

issues and proposed remedies

Jan-07 Dec-07 in progress (when 

required)

1.3.3 Work with the MinEcon to develop a database of draft laws in 

English and Ukrainian

Jan-07 Dec-07 in progress (when 

required)

Task 2.1

2.1.1 Develop a SPS harmonization plan with the Codex Alimentarius, 

IPPC, and OIE standards

Jan-07 May-07 completed

Objective 1: Ukraine Accedes to World Trade Organization

Expected Results 1.1: Completion of Ukraine’s WTO accession proceedings in a timely manner

> Analytical comparative report of Ukraine's 

commitments for supporting VR Hearing (update of 

report provided under previous WTO project)

> Educational materials disseminated

> Two events on WTO

Expected Results 1.2: VR ratification of WTO Membership; increase of public awareness of WTO and other commitments; assessment of accession impact

> Summary table of Forms filled  in 2007 for the VR 

Committee on European Integration in reviewing Draft 

Laws for WTO conformity

> Weekly Status Chart during Plenary sessions

> Database of WTO-required Draft Laws in English and 

Ukrainian

Expected Results 1.3: Development of WTO Membership-Enabling legal and regulatory framework for foreign trade and investment and development of GOU capacity to develop and 

implement a sound foreign trade policy

* Note: Task 1.3. All 20 WTO related laws were adopted prior to the start of TIBA; there may not be any work Task 1.3 unless additional reform is requested by Working Party.

Objective 2: Ukraine Fulfills WTO Commitments

> Harmonization plan with Codex/OIE/IPPC prepared

> On-the-job training on harmonization

> Proposals prepared to amend 4 SPS legal acts

Annex A: Work Plan

Manage Accession Process

Build Support for WTO Accession and Ratification

Complete WTO-Related Legal Reform *

Implement SPS Agreement
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Task Description Start End Status Outputs and Output Targets (2007)

Annex A: Work Plan

2.1.2 Assist the National Codex Commission (NCC) in adopting the Codex 

through participating in NCC Working Groups, involving food 

associations, and assessing compliance cost with Codex including 

new testing methods

Jan-07 Nov-08 in progress

2.1.3 Assist the Veterinary Department to adjust animal health SPS 

measures for greater compliance with OIE in the context of working 

groups

Jan-07 Nov-08 in progress

2.1.4 Assist the Plant Quarantine Department to adjust plant health SPS 

measures for greater compliance with IPPC in the context of working 

groups

Jan-07 Nov-08 in preparation

2.1.5 Support the MOAP and MOH in adopting SPS-related regulations in 

key areas (e.g., manufacturer’s declaration, testing methods)

Jan-07 Nov-08 in progress

2.1.6 Assist in obtaining internationally recognized accreditation for labs 

used to certify compliance of exported products with foreign market 

requirements

Jan-07 Nov-08 in preparation

2.1.7 Assist the MinEcon Information Center in establishing procedures to 

handle and respond to WTO SPS notifications and enquiries, and 

provide ongoing information to interested parties regarding foreign 

country SPS notifications on proposed requirements

Jan-07 Dec-07 in progress

2.1.8 Provide Training

A. To MOH and MOA on international standards and modern 

supervision/testing methods

Apr-07 Oct-07

B. To border personnel in inspection procedures, cargo examination, 

statistical sampling methods, sample handling and shipment 

procedures within Codex, OIE, and IPPC guidelines

Mar-08 Mar-08

C. To scientific personnel in MOAP and MOH on food risk 

assessment methods

Feb-08 Feb-08

D. Training the trainers at the MOH and MOAP on the full cycle, 

from farm-to-fork re new SPS laws

May-07 Oct-07

Task 2.2

2.2.1 Assist in preparing draft Law on Market Supervision Jan-07 Nov-08 in progress

> Proposals prepared to amend 4 SPS legal acts

> Assessment of Laboratories needs

> Guidelines to obtain international recognized 

accreditation prepared

> Operating procedures for SPS Notification/Enquiry 

Point prepared

> Two SPS-related training events

Expected Results 2.1: Development of SPS harmonization plan, with SPS Measures in line with WTO; improve GOU capacity to set standards for new goods and services; develop GOU 

Capacity to develop/implement a sound foreign trade policy; improve legal/regulatory framework for foreign trade; increase public awareness of WTO and other Commitments

> Recommended Amendments to Law on Market 

Supervision

Implement TBT Agreement
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Annex A: Work Plan

2.2.2 Assist in preparing amendments to the Law on Accreditation of 

Conformity Assessment Bodies, to facilitate membership in ILAC and 

IAF

Jan-07 Nov-08 in progress

2.2.3 Assist in revising key legislation (e.g. the Consumer Protection Law) 

to comply with the recently enacted TBT Law

Jan-07 Nov-08 in progress

2.2.4 Assist in reducing the list of goods subject to mandatory certification Jan-07 Nov-08 in progress

2.2.5 Asssit in notifying the ISONET WTO Information Center accordingly Jan-08 Sep-08

2.2.6 Assist with the formation of the Standards and Technical Regulation 

Council at the Cabinet of Ministers by developing its Charter; 

developing procedures for reviewing and accepting or rejecting 

proposals for technical regulations; identifying criteria for advising 

Cabinet of Ministers on whether or not to adopt a proposed technical 

regulation; and establishing a sustained process for reviewing current 

mandatory standards for conversion to voluntary standards or 

technical regulations based, where necessary, on risk assessment

Mar-07 Nov-08 in preparation

2.2.7 Help the National Accreditation Agency identify personnel and 

assess laboratory equipment and technology needs, and fulfill 

requirements for membership in ILAC and IAF

Jan-07 Jul-08 in preparation

2.2.8 Provide training that covers, inter alia, risk assessment, notification, 

enquiry, international and other countries’ TBT regulations, and lab 

testing

Apr-08 Jul-08

Task 2.3

2.3.1 Assist the HACCP Working Group under the NCC in the preparation 

of an Action Plan to establish an appropriate regulatory infrastructure 

for HACCP and adopt the ISO 22000:2005 series

Jan-07 Jun-07 in preparation

2.3.2 Provide training to regulatory officials in MOAP, MOH, and 

Derzhspozhyvstandart on global SPS/TBT trends and developments 

in food safety management and bio-security

Mar-07 Oct-07 in preparation

2.3.3 Select three local entities (one NGO at least) and help them prepare to 

qualify for international accreditation to confirm their competency in 

ISO 22000 Series certification

Jan-07 Nov-08 in preparation

Supervision

> Recommended Amendments to Law on Accreditation 

and Conformity Assessment

> receommended Amedments to Law on Consumer 

Protection

> Proposals to reduce list of goods subejct to mandatory 

certification

> Procedures for reviewing technical regulations and 

process for converting mandatory standards prepared

> Assessment of Laboratorie needs completed

> Guidelines for joining ILAC and IAF prepared

> On-the-job training (meetings, advice) on harmonization 

and implementation of proposals and recommendations

Expected Results 2.2: Bringing TBT measures in line with WTO; increasing public awareness of TBT standards; and improving GOU capacity to set standards for goods and services

> Action plan developed for HACCP regulatory 

framework

> One Training event on SPS/TBT Trends

> Two events for training trainers

Establish Regulations for HACCP
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Annex A: Work Plan

2.3.4 Develop train-the-trainers course for HACCP auditors and provide 

training to at least 10 trainers

Feb-07 Nov-08 in preparation

Task 2.4

2.4.1 Prepare a master plan that focuses on combating corruption and 

promoting sound legal and institutional reform aimed at this goal, as 

well as on providing effective supervision and public scrutiny of 

procurement practices

Jan-07 Mar-07 completed

2.4.2 Draft legal amendments that will bring the current laws in line with 

United Nations Mission on International Trade Law (UNCITRAL), 

Organization for Economic Co-operation and Development (OECD), 

and WTO GPA requirements

Feb-07 Apr-07 completed

2.4.3 Update the WTO GPA Checklist to reflect the new GP regime Jun-08 Oct-08

2.4.4 Assist in preparing a WTO Entity Table (initial offer) for negotiating 

WTO GPA

Jan-08 Oct-08

2.4.5 Help improve transparency on GOU procurement by publishing 

GOU procurement legislation and tenders on a website

Feb-07 Sep-08 completed

2.4.6 Train the WTO Department and other relevant parties on negotiating 

accession to the WTO GPA to improve their negotiations skills and 

techniques. Training will cover WTO GPA negotiations procedures, 

formalities, and documentation

Jan-08 Jan-08 completed

2.4.7 Provide other needed technical support and advice to enable WTO 

GPA Accession - TBD

Jan-08 Nov-08

Task 3.1

3.1.1 Develop a strategy and action plan to assist SME in adjusting to SPS 

standards and HACCP

Jan-07 Jun-07 in progress

3.1.2 Identify general constraints and devise solutions to adjust to Codex 

standards and HACCP, including general technological requirements, 

sanitary/hygienic conditions, and hazard control methods

Jan-07 Jul-07 in preparation

Expected Results 2.3: Regulatory Framework for HACCP Established

> Roadmap for combatting corruption in government 

procurement prepared

> Amendments for the Law on Government Procurement 

prepared

> Framework for publishing GOU procurement legislation 

and tenders on a website proposed

> On-the-job training on implementing recommendations

Expected Results 2.4: Development of plan for combating corruption in GP; bring GOU GP practices in line with best international; prepare WTO GPA negotiations documents; increased 

public awareness on GP; putting WTO GPA accession well underway

> Strategy and action plan for SME adjusting to SPS 

Standards and HACCP developed

> Report on General Constraints and Solutions to adjust to 

Codex and HACCP

> Manual for three food sectors on complying with Codex, 

OIE, and IPPC respectively

> Manual for specific food subsectors to allow staged 

Objective 3: Ukraine’s Businesses Benefit from Ukraine’s Accession into WTO

Fulfill WTO Commitments such as Assisting Ukrainian Businesses in Benefiting and Adjusting to SPS Standards & HACCP to increase exports

Reform GOU Procurement Practices
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Annex A: Work Plan

3.1.3 Develop and disseminate to SME sector-specific manuals (three 

sectors) for complying with various international norms (Codex, OIE, 

and IPPC) based on best practices and experience of SME elsewhere

Apr-07 Aug-07 in preparation

3.1.4 Develop and disseminate to SME sector-specific manuals (three 

sectors, including dairy processors) to allow staged introduction of 

HACCP in business operations based on proven least-cost methods, 

including a model of implementation of international food hygiene 

and safety management systems

Jan-07 Oct-07 in preparation

3.1.5 Benchmark SPS and HACCP implementation models in the region 

and the world and implement a model incorporating best practices

Mar-07 Oct-07 in preparation

3.1.6 Assist two food sector associations to identify the sector firms that 

must participate in local and international supply chains

Apr-07 Aug-07 in preparation

3.1.7 Promote business-to-business partnerships to provide SME with 

guidance on firm-specific issues associated with adoption of 

international standards and HACCP to participate in supply chains

Mar-07 Nov-08 in preparation

3.1.8 Help develop SME’s capacity to compete in the market in preparation

A. Preparing HACCP course materials Jan-08 Mar-08

B. Disseminating HACCP university course and training materials, 

including background information (e.g., good manufacturing and 

hygiene practices);

Apr-08 Nov-08

C. Translating and disseminating ISO 22000 series standards; Jan-07 Jun-07

D. Delivering training sessions to food industry SME representatives 

on the advantages of food processing in compliance with 

international food hygiene and safety requirements and management 

systems; (two sesions)

May-07 Feb-08

E. Training the trainers from food industry associations to assist 

members with the adoption of international standards and HACCP; 

(2 sessions)

May-07 Mar-08

F. Disseminating information to SME via websites and food 

associations. Materials will be made available to farmers and farmer 

organizations in cooperation with the USAID-funded Farmer-to-

Farmer program implemented by the Citizen Network for Foreign 

Affairs (CNFA)

Mar-07 Nov-08

> Manual for specific food subsectors to allow staged 

introduction of HACCP

> Model based on best practices for adjusting to SPS and 

HACCP developed

> HACCP materials (e.g. ISO 22000 series) disseminated 

to business associatons and food associations

> 1 training event to food industry SME Representatives 

on complying with HACCP and International Standards

> 1 train-the-trainers events to food associations on 

assisting their members in adopting HACCP and 

international standards

> Materials on complying with HACCP and inetrnational 

standards disseminated through websites and food 

associations and to farmers through NGOs
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Annex A: Work Plan

Task 3.2

3.2.1 Assist business associations in identifying priorities for revising or 

developing new standards for goods and services, commenting on 

draft Ukrainian standards, and help developing compliant standards 

and technical regulations

Apr-07 Nov-08 in preparation

3.2.2 Provide training on ISO 9001:2000 to improve quality of services Apr-08 May-08

Task 3.3

3.3.1 Inform the private sector, particularly SME, through ongoing 

seminars (at least two per year) about their rights, obligations, 

opportunities, and challenges

May-07 May-08 in preparation

3.3.2 Provide training, independently and jointly with WTO/UNCTAD 

ITC, using its series on market development for SME goods and 

services and trade information

Mar-08 Mar-08

Task 3.4

3.4.1 Help develop the MinEcon Information Center and assist in 

establishing its website to provide relevant information (e.g., 

goods/services commitments of Ukraine and other countries, WTO 

agreements, legislation, trade information) to assist SME in 

identifying export opportunities

Mar-07 Dec-07 in progress

3.4.2 Assist the MinEcon Information Center in developing procedures 

(e.g., website linkages) to secure information on Ukraine and other 

countries’ import/export regulations, standards, and technical 

regulations

Mar-07 Dec-07 in preparation

3.4.3 Facilitate cooperation between the MinEcon Information Center and 

WTO/UNCTAD ITC to secure materials on exporting goods and 

services, such as trade in services (“A Guide for SME Exporters”)

Mar-07 Dec-07 in preparation

Expected Results 3.3: Increased participation of SME in foreign trade as result of awareness about WTO opportunities and skills to access new markets

> Key WTO documents on MinEconInfoCenter Website

> Procedures for MinEconInfoCenter to secure ongoing 

information on trade regulations and standards (incl. 

WTO/UNCTAD ITC)

Expected Results 3.1: Participation of SME in foreign trade; improved capacity of food industry association to assist members in implementing HACCP; and private sector compliance 

with national and international standards and measures

> Guidelines for businesses to participate in standards 

settings and development of technical regulations

Expected Results 3.4: Establishment of MinEcon Information Center as a WTO Information Clearinghouse; increased private sector awareness of WTO and other commitments, resulting 

in increased participation of SME in foreign trade

Objective 4: Reduce the Cost of Doing Business in Ukraine

Assist Ukrainian Businesses to Benefit from TBT

Assist Ukrainian Businesses in learning about Ukraine’s Commitments and their impact and in Accessing WTO Markets

Strengthen WTO Informational Services and Facilities

Component II: Improvement of the Business Environment

Expected Results 3.2: Increased private sector compliant with national and international standards and measures and private sector participation in standards definition and adoption

> 2 seminars on rights/obligations/ops/challenges
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Annex A: Work Plan

Task 4.1 Ensure Proper and Effective Enforcement of the RPL Jan-07 Jun-08

4.1.1 Work with key GOU partners (e.g., SCRPE, the Association "Center 

for Support of Regulatory Reform" , and the VR Committee on 

Industrial and Regulatory Policy) and the private sector to draft and 

adopt amendments to the RPL; publish draft regulatory documents of 

the central GOU on a SCRPE managed website; define clear sanctions 

for violations of the RPL; and define court authority to repeal 

regulatory documents that violate the RPL

Jan-07 Jun-08

A. Assist SCRPE to create Working Group responsible for elaborating 

draft amendments to the RPL

Jan-07 Apr-07 complete

B. Support the Working Group to analyze the status of implementing 

the Regulatory Policy

May-07 Jul-07 in progress

C. Assist the Working Group to draft amendments to the RPL Aug-07 Dec-07

D. Assist SCRPE to prepare documentation (RIA, Explanatory note, 

etc.) required for consideration by Cabinet of Ministers and relevant 

central executive bodies and to inform Cabinet of Ministers and 

central executive bodies on necessity to make amendments to the RPL

Jan-08 Mar-08

E. Inform relevant committees of Verkhovna Rada on necessity to 

make amendments to the RPL

Jan-08 Jun-08

F.Work with key GOU partners and the private sector to draft 

amendments to the laws to be consistent with RPL

Jan-07 Dec-08 in progress

4.1.2 Work with the VR Committee on Industrial and Regulatory Policy 

and different factions of the VR to amend parliamentary rules on 

drafting and adopting laws that are consistent with the RPL

Jan-08 Jun-08

4.1.3 Set the basis to strengthen and improve the Cabinet of Ministers rules 

for the application of RIA and make them consistent with the RPL

Jan-07 Jun-08 in progress

4.1.4 Assist national and regional executive bodies and local self 

governance bodies in defining more precisely the competence, 

functions and internal status of units responsible for enforcement of 

the RPL

Jan-08 Jun-08

4.1.5 Provide training to private and public sectors at the national and 

regional levels regarding the implementation of the RPL, as well as to 

judges on their authority under the RPL

Sep-07 Jun-08

> 8 national/regional level WG meetings with public and 

private sectors to draft amendments

> 2 working sessions to define revised VR rules

> 2 working sessions to define revised CM rules

> Amendments to RPL drafted

> Draft amendments to laws are consistent with RPL

Expected Results 4.1: Strengthened RPL capable of being enforced via reviewed provisions; increased awareness and capacity building of officials called to implement the law
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Annex A: Work Plan

Task 4.2 Institutionalize RIAs and RIEs Jan-07 Oct-08

4.2.1 Work with key GOU partners to draft and adopt detailed guidelines 

for cost/benefit and effectiveness analysis based on internationally 

recognized methods for adopting regulations, so that implementation 

of RIA and RIE are improved

Jan-07 Dec-07 in progress

4.2.2 Develop clear criteria for assessing the quality of RIAs conducted by 

various ministries and support the incorporation of the criteria into 

the improved RIA methodology

Oct-07 Nov-07

4.2.3 Improve the mechanism of applying RIA and RIE at various GOU 

levels

Jan-08 Nov-08

4.2.4 Continue training (including hands-on) initiated by BIZPRO to 

relevant units of the aforementioned bodies on the application of RIA 

and RIE, publication of the draft regulatory acts, and maintain public-

private dialogue

Sep-07 Nov-08

Task 4.3 Reform SCRPE to Convert it into an Entity for Effectively 

Implementing/Overseeing Regulatory Policy

Jan-07 Nov-08

4.3.1 Determine the current political will and plans underway to reform the 

SCRPE, and, if feasible, help develop a plan to help SCRPE evolve 

into a more effective entity

Jan-07 Sep-07 in progress

4.3.2 Define new functions, procedures, processes, staff requirements, and 

qualifications, via design documents and procedures manuals, as 

required

Oct-07 Mar-08

4.3.3 Provide recommendations to the CM on transferring SCRPE’s non-

regulatory supervision work to other GOU entities

Jan-08 Nov-08

Task 4.4 Implement the Second Phase of GOU’s Quick Deregulation (QDR) 

Strategy (in selected economic sectors and regulatory spheres at the 

national/regional level)

Jan-07 Nov-08

4.4.1 Work with key GOU partners to draft legislation and methodology on 

implementation of 2nd phase of QDR

Jan-07 Oct-07 in progress

4.4.2 Help GOU establish controls and accountability for executing the 

initiative through the  Secretariat of the Cabinet of Ministers and 

Secretariat of VR 

Nov-07 Dec-07

> Amendments to methodology of RIA and RIE

> Guidelines for cost benefit analysis under RIA

> Criteria for assessing the quality of RIAs

> 2 working sessions on RIA/RIE-tailored operational 

processes

> 3 training events for national/regional bodies on RIA 

and RIE

Expected Results 4.2: Improved RIA and RIE implementation, criteria, and adoption of methodologies at all levels and key governmental entities (national, regional, and local), a private 

sector trained on the application of RIA and RIE, and publication of relevant regulations

> Action plan of transforming SCRPE into more effective 

entity

> Recommendations on transfer of non-regulatory work to 

relevant government entities

Expected Results 4.3: Reformed, strengthened and effective entity for oversight of regulatory policy

> 5 working groups (GOU and private sector) operational

> 5 sessions with GOU to establish accountability for QDR

> Draft legislation and implementation methodology for 

2nd phase of QDR
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Annex A: Work Plan

4.4.3 Assist the national level working groups in their review of laws and 

regulations and assist regional counterparts in coordinating with 

national level working groups 

Jan-08 Nov-08

Task 4.5 Increased Business Community Participation in Regulatory Reform Jan-07 Nov-08

4.5.1 Work with national and regional level public-private working groups 

to facilitate public discussions of draft regulations, priorities for 

reform, and monitoring and impact evaluation of regulatory reform 

in Ukraine

Jan-07 Dec-07 in progress

4.5.2 Train private sector representatives, including business associations, 

think tanks, independent research institutions, etc. on RPL 

enforcement (specifically RIA and RIE)

Jan-07 Jun-08 in progress

4.5.3 Provide assistance to professional associations and NGOs to 

strengthen their ability to advocate proper RPL enforcement

Jan-07 Jun-08 in progress

4.5.4 Increase public access to information on regulatory reform processes 

via web resources and databases (e.g., those created with BIZPRO 

assistance, the regulatory reform section of the website of the Council 

of Entrepreneurs at the Cabinet of Ministers of Ukraine, SCRPE 

website, and others)

Jan-07 Jun-08 in progress

4.5.5 Design and implement a public awareness campaign as a part of 

TIBA’s communication strategy, to inform public and private sector 

participants on opportunities for active participation in reforms in 

Ukraine

Jan-07 Nov-08 in progress

Expected Results 4.4: Improved regulations applicable to selected economic sector (spheres); increased GOU accountability; laws and regulations coordinated at national and regional 

levels; business-unfriendly laws and regulations identified and amendments underway

> Strategic communications plan implemented

> Maintenance of database of  professional associations

> Private sector paricipates in drafting RPL amendments, 

and improved RIA and RIE methodology, Second Phase 

of QDR working groups activities

> Public awareness campaign designed and implemented

Expected Results 4.5: Active participation by strengthened private sector and business associations in regulatory reform, providing comments on draft legislation, and engaging in 

information dissemination activities via information sessions and website development
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Expected Results Base Target Target Outputs & Outputs & Method of Source

Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) Output Targets (2008) Data Collection of Data

Component I : WTO Accession and Post Accession

Result 1.1 Completion 

of Ukraine’s WTO 

accession proceedings in 

a timely manner

• Working Party 

Adoption of 

Accession Package 

in the Final Meeting

No Yes No No Yes > Summary review of 

each version of Draft 

Working Party Report

> Memorandum 

summarizing Working 

Party Meetings

Tracking official 

information

Official 

declarations 

(gazette)

Result 1.2 VR 

ratification of WTO 

Membership; increase of 

public awareness of 

WTO and other 

commitments; 

assessment of accession 

impact

• VR Ratification of 

WTO Membersip

No Yes No No Yes > Analytical 

comparative report of 

Ukraine's commitments 

for supporting VR 

Hearing (update of 

report provided under 

previous WTO project)

> Educational materials 

disseminated

> Two events on WTO

> Educational materials 

disseminated

> Two events on WTO

Tracking official 

information

Official 

declarations 

(gazette)

Result 1.3 Development 

of WTO Membership-

Enabling legal and 

regulatory framework 

for foreign trade and 

investment and 

development of GOU 

capacity to develop and 

implement a sound 

foreign trade policy

• WTO accession 

related legislation 

drafted  (note all 

WTO required laws 

have been enacted 

unless new requests 

by WP)

0 TBD 0 11 TBD > Summary table of 

Forms filled in 2007 for 

the VR Committee on 

European Integration in 

reviewing Draft Laws 

for WTO conformity

> Weekly Status Chart 

during Plenary sessions

> Database of WTO-

required Draft Laws in 

English and Ukrainian

Tracking the 

project record

Project record on 

document 

preparation and 

dissemination

• SPS sublegal acts 

drafted

0 2 0 8 3 Tracking the 

project record

Project record on 

document 

preparation and 

dissemination

• Percentage of food 

parameters brought 

in line with Codex

0% 10% 0% 0% 25% Tracking official 

information and 

project record

Official 

declarations 

(gazette and 

official databases)

• Percentage of 

animal health 

measures brought in 

line with OIE

0% 10% 0% 0% 25% Tracking official 

information and 

project record

Official 

declarations 

(gazette and 

official databases)

• Percentage of 

plant health 

measures brought in 

line with IPPC

0% 10% 0% 0% 25% Tracking official 

information and 

project record

Official 

declarations 

(gazette and 

official databases)

Objective 1: Ukraine Accedes to the World Trade Organization

Objective 2: Government of Ukraine Fulfills WTO Commitments

Result 2.1 Development 

of SPS harmonization 

plan, with SPS Measures 

in line with WTO; 

improve GOU capacity 

to set standards for new 

goods and services; 

develop GOU Capacity 

to develop/implement a 

sound foreign trade 

policy; improve 

legal/regulatory 

framework for foreign 

trade; increase public 

awareness of WTO and 

other Commitments

> Harmonization plan 

with Codex/OIE/IPPC 

prepared

> On-the-job training on 

harmonization

> Proposals prepared to 

amend 4 SPS legal acts

> Assessment of 

Laboratories needs

> Guidelines to obtain 

international recognized 

accreditation prepared

> Operating procedures 

for SPS 

Notification/Enquiry 

Point prepared

> Two SPS-related 

training events

> On-the-job training 

(meetings, advice) on 

harmonization and 

implementation of 

proposals and 

recommendations

> 2 SPS related training 

events

Actuals EOY 1Actuals EOY 1

Annex B: Performance Monitoring Plan
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Expected Results Base Target Target Outputs & Outputs & Method of Source

Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) Output Targets (2008) Data Collection of Data

Actuals EOY 1Actuals EOY 1

Annex B: Performance Monitoring Plan

• Laboratories 

prioritized for 

international 

accreditation and 

porcess initiated

No No No No Yes Tracking the 

project record

Project record on 

document 

preparation and 

dissemination and 

working group 

meetings

• SPS 

Enquiry/Notificatio

n points fully 

operational

No Partial No No Full Tracking official 

information and 

project record

Official 

declarations and 

project data

• List of goods 

subject to 

mandatory 

certification reduced

0% 4% 0% 6% 8% Tracking official 

information and 

project record

Official 

declarations 

(gazette and 

official databases)

• TBT-compliant 

laws on Market 

Supervision , 

Consumer 

Protection, and 

Accreditation of 

Conformity 

Assessment Bodies 

presented to 

Parliament

0 1 0 0 3 Tracking the 

project record

Project record on 

document 

preparation and 

dissemination

• 

Standards/Technica

l Regulations 

Council operational

No No No No Yes Tracking the 

project record

Minutes of the 

Council's 

meetings (project 

record)

• TBT 

Enquiry/Notifcation 

points operational

Partial Partial Partial Partial Full Tracking official 

information and 

project record

Official 

declarations and 

project data

• Ukraine qualified 

for Membership in 

ILAC or IAF

No No No No Yes Tracking official 

information and 

project record

Official 

declarations and 

project data

• ISO 22000:2005 

series adopted

No No No No Yes Tracking official 

information

Official 

declarations 

(gazette)

• Number of entities 

qualified to be 

accredited in 

HACCP certification

0 1 0 0 3 Tracking the 

project record

Project record

• Number of 

trainers on path to 

deliver auditing 

training

0 5 0 0 10 Tracking the 

project record

Training and 

awareness events 

(project record)

Result 2.2 Bringing TBT 

measures in line with 

WTO; increasing public 

awareness of TBT 

standards; and 

improving GOU 

capacity to set standards 

for goods and services

> Recommended 

Amendments to Law on 

Market Supervision

> Recommended 

Amendments to Law on 

Accreditation and 

Conformity Assessment

> recommended 

Amedments to Law on 

Consumer Protection

> Proposals to reduce 

list of goods subject to 

mandatory certification

> Procedures for 

reviewing technical 

regulations and process 

for converting 

mandatory standards 

prepared

> Assessment of 

Laboratorie needs 

completed

> Guidelines for joining 

ILAC and IAF prepared

> On-the-job training 

(meetings, advice) on 

harmonization and 

implementation of 

proposals and 

recommendations

> On-the-job training 

(meetings, advice) on 

harmonization and 

implementation of 

proposals and 

recommendations

> Proposals to update 

notification procedures

> Two training events

Result 2.3 Regulatory 

Framework for HACCP 

Established

> Action plan developed 

for HACCP regulatory 

framework

> One Training event on 

SPS/TBT Trends

> Two events for 

training trainers

> Two events for 

training trainers
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Expected Results Base Target Target Outputs & Outputs & Method of Source

Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) Output Targets (2008) Data Collection of Data

Actuals EOY 1Actuals EOY 1

Annex B: Performance Monitoring Plan

• Amendments to 

Law on Government 

Procurement drafted

0 0 No Yes 1 Tracking the 

project record

Project record on 

document 

preparation and 

dissemination

• Ukriane prepared 

to initiate WTO 

GPA negotiations

No No No No Yes Tracking official 

information and 

project record

Official 

declarations and 

project data

Tracking official 

information

Official 

declarations 

(gazette and 

official databases)

Tracking official 

information

Official 

declarations 

(gazette and 

official databases)

• SMEs adjusting to 

HACCP and SPS 

international 

standards-Model 

implementation

0 2 0 0 3 Tracking the 

project record

Project record

• SMEs adjusting as 

a result of Model 

Rollout

0 5 0 0 50 Tracking the 

project record

Project record (a 

survey of 

businesses and 

business 

associations)

• Percentage of 

revenue increase 

from assisted 

businesses

B.L.R. 5% 0% 0% 10% Tracking the 

project record

Project record (a 

survey of assisted 

businesses)

• Exports as 

percentage of total 

revenue by assisted 

firms that 

implemented 

standards

B.L.R. 5% 0% 0% 10% Tracking the 

project record

Project record (a 

survey of assisted 

businesses)

Result 2.4 Development 

of plan for combating 

corruption in GP; bring 

GOU GP practices in 

line with best 

international; prepare 

WTO GPA negotiations 

documents; increased 

public awareness on GP; 

putting WTO GPA 

accession well 

underway 

> Roadmap for 

combatting corruption 

in government 

procurement prepared

> Amendments for the 

Law on Government 

Procurement prepared

> Framework for 

publishing GOU 

procurement legislation 

and tenders on a website 

proposed

> On-the-job training on 

implementing 

recommendations

> WTO GAP Checklist 

updated

> WTO Entity Table 

prepared

> 1 training event on 

negotiating GPA

> On-the-job training on 

implementing 

recommendations

• Percentage 

reduction in sole 

sourcing

0 5% 10%

> HACCP University 

Course Materials

> HACCP materials (e.g. 

ISO 22000 series) 

disseminated to 

business associatons 

and food associations

> 1 training event to 

food industry SME 

Representatives on 

complying with HACCP 

and International 

Standards

> 1 train-the-trainers 

events to food 

associations on assisting 

their members in 

adopting HACCP and 

international standards

> Materials on 

complying with HACCP 

Note: This information is not available 

• Ratio of procuring 

medical drugs by 

MOH with respect 

to Global Funds 

procurements 

reduced

No No Yes

Note: This information is not available 

from open sources. The Ministry of 

Health of Ukraine only publicizes total 

amounts it pays for specific drugs in 

tenders; prices per unit are not available. 

It makes it impossible to measure this 

indicator

Objective 3: Ukraine's businesses benefit from Ukraine's Accession in WTO

Result 3.1 Participation 

of SME in foreign trade; 

improved capacity of 

food industry 

association to assist 

members in 

implementing HACCP; 

and private sector 

compliance with 

national and 

international standards 

and measures

> Strategy and action 

plan for SME adjusting 

to SPS Standards and 

HACCP developed

> Report on General 

Constraints and 

Solutions to adjust to 

Codex and HACCP

> Manual for three food 

sectors on complying 

with Codex, OIE, and 

IPPC respectively

> Manual for specific 

food subsectors to allow 

staged introduction of 

HACCP

> Model based on best 

practices for adjusting to 

SPS and HACCP 

developed

> HACCP materials (e.g. 
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Expected Results Base Target Target Outputs & Outputs & Method of Source

Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) Output Targets (2008) Data Collection of Data

Actuals EOY 1Actuals EOY 1

Annex B: Performance Monitoring Plan

• SMEs involved in 

business-

business/Supply 

Chain

0 2 0 0 6 Tracking the 

project record

Project record (a 

survey of assisted 

businesses)

• SMEs involvement 

through buisness 

associations in 

standards setting

No Yes No No Yes Tracking the 

project record

Project record (a 

survey of business 

associations 

trained)

• Percentage of 

surveyed SMEs 

reporting 

knowledge in new 

standards and 

benefits

54.9% 3% 54.9% 54.9% 10% Tracking the 

project record

Project record (a 

survey of assisted 

businesses)

Result 3.3 Increased 

participation of SME in 

foreign trade as result of 

awareness about WTO 

opportunities and skills 

to access new markets

• Percentage of 

surveyed SMEs 

reporting increased 

knowledge of WTO 

commitments, 

opportunities, and 

challenges

59.2% 5% 59.2% 59.2% 15% > 2 seminars on 

rights/obligations/ops/

challenges

> 2 seminars on 

rights/obligations/ops/

challenges

> 1 seminar using 

WTO/UNCTAD ITC 

Materials

Tracking the 

project record

Project record (a 

survey of assisted 

businesses)

Result 3.4 Establishment 

of MinEcon Information 

Center as a WTO 

Information 

Clearinghouse; 

increased private sector 

awareness of WTO and 

other commitments, 

resulting in increased 

participation of SME in 

foreign trade

• Min Econ Info 

Center became a 

source of 

information for 

SMEs to increase 

their participation in 

international trade 

(team appraisal)

No  Partial   Partial  Partial  Yes > Key WTO documents 

on MinEconInfoCenter 

Website

> Procedures for 

MinEconInfoCenter to 

secure ongoing 

information on trade 

regulations and 

standards (incl. 

WTO/UNCTAD ITC)

Tracking official 

information

Data from the 

Ministry of 

Economy of 

Ukraine

Component II: Improvement of Business Environment

complying with HACCP 

and inetrnational 

standards disseminated 

through websites and 

food associations and to 

farmers through NGOs

Result 3.2 Increased 

private sector compliant 

with national and 

international standards 

and measures and 

private sector 

participation in 

standards definition and 

adoption

> Guidelines for 

businesses to participate 

in standards settings 

and development of 

technical regulations

> 1 training event on 

ISO 9001:2000

> HACCP materials (e.g. 

ISO 22000 series) 

disseminated to 

business associatons 

and food associations

> 1 training event to 

food industry SME 

Representatives on 

complying with HACCP 

and International 

Standards

> 1 train-the-trainers 

events to food 

associations on assisting 

their members in 

adopting HACCP and 

international standards

> Materials on 

complying with HACCP 

and inetrnational 

standards disseminated 

through websites and 

food associations and to 

farmers through NGOs
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Expected Results Base Target Target Outputs & Outputs & Method of Source

Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) Output Targets (2008) Data Collection of Data

Actuals EOY 1Actuals EOY 1

Annex B: Performance Monitoring Plan

• Amended RPL 

legislation drafted

No  No  No  No  Yes Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Amended Internal 

rules of VR, and 

CM, consistent with 

RPL, drafted

No  No  No  No  Yes Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Amendments to 

selected laws to 

make them 

consistent with RPL 

drafted

No  Yes  No  No  Yes Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Сentral and 

regional executive 

bodies staff self-

reporting 

understanding and 

competence for 

enforcement of new 

RPL procedures

0% 0% 0% 0% 40% Tracking the 

project record

Project record ( a 

survey of public 

officials 

participating in 

trainings)

• Judges self-

reporting 

understanding of 

handling RPL 

violation cases 

according to new 

procedures

0% 0% 0% 0% 25% Tracking the 

project record

Project record ( a 

survey of public 

officials 

participating in 

trainings)

• Improved RIA and 

RIE guidelines and 

methodology 

(including RIA and 

RIE quality criteria) 

prepared

No  Yes  No  No  Yes Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• National and 

regional authorities 

self-reporting 

improved 

knowledge of RIA 

and RIE application

0% 20% 0% 0% 35% Tracking the 

project record

Project record ( a 

survey of public 

officials 

participating in 

trainings)

• Increased share of 

RIAs that meet the 

new quality criteria

0% 0% 0% 0% 10% Tracking official 

record

Data from the 

State Committee 

on Regulatory 

Policy and 

Entrepreneurship

Objective 4: Reduce the Cost of Doing Business in Ukraine

Result 4.1: Strengthened 

RPL capable of being 

enforced via reviewed 

provisions; increased 

awareness and capacity 

building of officials 

called to implement the 

law

> 8 national/regional 

level WG meetings with 

public and private 

sectors to draft 

amendments

> 2 working sessions to 

define revised VR rules

> 2 working sessions to 

define revised CM rules

> amendments to RPL 

drafted

> draft amendments to 

laws are consistent with 

RPL

> 1 national level and 4 

regional level WG 

meetings with public 

and private sectors to 

draft amendements> 

draft amendments to 

RPL 

> 1 trainings to public 

sector on new RPL 

procedures

> draft amendments to 

rules of VR

> draft amendments to 

rules of VR

> draft amendments to 

rules of CM

> 4 trainings to public 

sector on new RPL 

procedures

> Recommendations on 

the competence, 

functions and internal 

status of their units 

responsible for 

enforcement of RPL

> 1 trainings to judges 

on new authority based 

on RPL

> 2 trainings to public 

sector on new RPL 

procedures

> 1 trainings to judges 

on new authority based 

on RPL

Result 4.2: Improved 

RIA and RIE 

implementation, criteria, 

and adoption of 

methodologies at all 

levels and key 

governmental entities 

(national, regional, and 

local), a private sector 

trained on the 

application of RIA and 

RIE, and publication of 

relevant regulations

> Amendments to 

methodology of RIA and 

RIE

> Guidelines to cost 

benefit analysis under 

RIA

> Criteria for assessing 

the quality of RIAs

> 2 working sessions on 

RIA/RIE-tailored 

operational processes

> 3 trainings to 

national/regional bodies 

on RIA and RIE

> 2 working sessions on 

RIA/RIE-tailored 

operational processes

> 3 trainings to 

national/regional bodies 

on RIA and RIE

> 10 hands on trainings
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Expected Results Base Target Target Outputs & Outputs & Method of Source

Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) Output Targets (2008) Data Collection of Data

Actuals EOY 1Actuals EOY 1

Annex B: Performance Monitoring Plan

• A plan plan to 

help SCRPE evolve 

into a more effective 

entity developed (if 

feasible)

No Yes No No Yes Tracking official 

information

Official 

declarations 

(gazette)

• Percentage of new 

trained staff 

working at the new 

regulatory oversight 

entity

0% 0% 0% 0% 50% Tracking the 

project record

Project record on 

number of NCRP 

staff trained

• Number of 

national and 

regional regulations 

reviewed

0 0 0 0 250 Tracking the 

project record

Minutes of the 

working groups 

meetings (project 

record)

• Number of 

national and 

regional regulations 

identified as being 

not business-

friendly and 

burdensome for 

entrepreneurs

0 0 0 0 80 Tracking the 

project record

Minutes of the 

working groups 

meetings (project 

record)

• Number of 

business-unfriendly 

regulations to be 

repealed or 

amended by 

relevant drafted 

legislation

0 0 0 0 40 Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Number of SMEs 

self-reporting 

increased 

knowledge of 

reform process

0% 10% 0% 0% 40% Tracking the 

project record

A survey of SMEs 

(project record)

• Number of SMEs 

self-reporting active 

participation in 

regulatory reform

20.9% 22% ###### 20.9% 25% Tracking the 

project record

A survey of SMEs 

(project record)

Component III: MCC Threshold Program - Streamlining and Enforcing Regulations

Result 4.3: Reformed, 

strengthened and 

effective entity for 

oversight of regulatory 

policy

> Action plan of 

transforming SCRPE 

into more effective 

entity

> Recommendations on 

non-regulatory work 

transfer to relevant 

government entities

> Technical assistance 

and 4 staff trainings for 

new entity 

> 1 governance manual 

for the new entity

Result 4.4 Improved 

regulations applicable to 

selected economic 

sectors (spheres); 

increased GOU 

accountability; laws and 

regulations coordinated 

at national and regional 

levels; business-

unfriendly laws and 

regulations identified 

and amendments 

underway

> 5 working groups 

(GOU and private 

sector) operational

> 5 sessions with GoU to 

establish accountability 

for QDR

> Draft legislation and 

methodology on 

implementation of 2nd 

phase of QDR

> 20 national and 

regional WG meetings 

on results review and 

recommendations

> 10 baseline and follow-

up surveys to measure 

QDR impact    

> 1 national conference 

on QDR results

> Drafted legislation to 

repeal/amend business 

un-friendly regulations

Result 4.5 Active 

participation by 

strengthened private 

sector and business 

associations in 

regulatory reform, 

providing comments on 

draft legislation, and 

engaging in information 

dissemination activities 

via information sessions 

and website 

development

> Strategic 

communications plan 

implemented

> Maintenance of 

database of  professional 

associations

> Private sector 

paricipates in drafting 

RPL amendments, and 

improved RIA and RIE 

methodology, Second 

Phase of QDR working 

groups activities

> Public awareness 

campaign designed and 

implemented

> Maintenance of 

database of  professional 

associations

> Private sector 

paricipates in Second 

Phase of QDR working 

groups activities

> Databases of 

draft/adopted laws, 

RIAs, RIEs, reform 

status

> Public awareness 

campaign reviewed, 

redesigned if required, 

and implemented

Note:  Upon confirmation from USAID another indicator will be added. The indicator is "Number of legal, regulatory, or institutional actions taken to improve implementation or compliance with international trade and investment agreements partly or fully due 

to USG-assisted organizations".

Objective 5:  Reduce corruption related to granting land owner and user rights, access to utilities, and construction permits
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Expected Results Base Target Target Outputs & Outputs & Method of Source

Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) Output Targets (2008) Data Collection of Data

Actuals EOY 1Actuals EOY 1

Annex B: Performance Monitoring Plan

• Number of 

amendments to PSL 

drafted

0 4 0 4 0 Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• PSL amendments 

and sublaws drafted 

to be adopted by VR

0 Yes No No Yes Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Number of 

municipalities with 

unified permitting 

procedures 

0 0 0 0 25 Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Percentage of time 

decrease for 

obtaining permits 

0 10 0 0 20 Tracking the 

project record

Baseline and 

follow-up surveys 

of targeted 

businesses 

obtaining permits 

at OSSs (project 

record)

• Percentage of cost 

decrease for 

obtaining permits 

0 5 0 0 10 Tracking the 

project record

Baseline and 

follow-up surveys 

of targeted 

businesses 

obtaining permits 

at OSSs (project 

record)

• Percentage of cost 

of corruption 

decrease associated 

with obtaining 

permits

0 5 0 0 25 Tracking the 

project record

Baseline and 

follow-up surveys 

of targeted 

businesses 

obtaining permits 

at OSSs (project 

record)

• Percentage of 

public aware of their 

rights and 

obligations related 

to obtaining permits

0 15 0 0 35 Tracking the 

project record

Baseline and 

follow-up surveys 

of targeted 

businesses 

obtaining permits 

at OSSs (project 

record)

• New Inspection 

Law drafted

No Yes Yes Yes Yes Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

Result 5.1 One-stop-

shop activities 

improved, silent consent 

principle in force, 

training and public 

outreach completed on 

the costs of corruption 

and rights and 

obligations of SME, civil 

society and GOU

> 1 national working 

group meeting to 

discuss PSL 

amendments and 

develop 

recommendations

> Drafts of 4 

amendments to PSL

> Public awareness 

campaign designed and 

implemented, private 

and public sector 

informed on cost of 

corruption, new 

requirements of 

amended PSL, private 

sector rights and 

obligations, public 

sector obligations to 

implement updated PSL

> Technical assistance 

and on-the-job training 

to 25 OSSs and 

municipal authorities in 

selected cities on 

implementing improved 

procedures

> 2 trainings on PSL-

related laws 

implementation for 

national and local 

government officals and 

private sector 

representatives

> Public awareness 

campaign designed and 

implemented, private 

and public sector 

informed on cost of 

corruption, new 

requirements of 

amended PSL, private 

sector rights and 

obligations, public 

sector obligations to 

implement updated PSL

> National conference 

on discussing 

implementation of 

amended PSL  

> Proposals of 

unification municipal 

construction permitting 

procedures prepared, 2 

workshops for 

representatives of 25 

selected OSSs conducted

> Improved unified 

construction procedures 

for OSS operations

> Technical assistance 

and on-the-job training 

to 25 OSSs and 

municipal authorities in 

selected cities on 

implementing improved 

procedures

Result 5.2 Improved 

and expedited 

inspection process, 

strengthened GOU 

officials and entities in 

charge of implementing 

inspection procedures, 

public awareness on 

> 1 national working 

group meeting to 

discuss amendments 

and develop 

recommendations

> Draft of 1 relevant 

regulation

> Analysis of legislation 

in the sphere of 

construction to find non-

correspondent 

regulations to be 

complied with Law "On 

Inspections" conducted

> Draft of 1 relevant 
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Expected Results Base Target Target Outputs & Outputs & Method of Source

Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) Output Targets (2008) Data Collection of Data

Actuals EOY 1Actuals EOY 1

Annex B: Performance Monitoring Plan

• Number of 

inspections per year

14 14 14 14 12 Tracking official 

data

SCRPE data

• Percentage of cost 

of inspection-related 

corruption decrease

0 0% 0% 0% 15% Tracking the 

project record

A survey of 

inspected 

businesses

• Percentage of 

SMEs self-reported 

inspection-related 

corruption

10% 12% 10% 10% 15% Tracking the 

project record

A survey of 

inspected 

businesses

• Amendments to 

Construction Laws 

to implement new 

inspection-related 

procedures drafted

No No No No Yes Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Ministry of 

Regional 

Development and 

Construction staff 

self-reporting 

improved 

knowledge of 

administering new 

procedures

No No No No Yes Tracking the 

project record

Project record (a 

survey of public 

officials 

participating in 

trainings)

• Number of 

amendments to 

construction 

legislation drafted to 

harmonize with PSL

0 0 0 0 9 Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Number of 

construction 

sublaws/CM 

resolutions drafted 

to harmonize with 

PSL 

0 0 0 0 3 Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Number of 

officialy published 

construction 

standards (norms) 

10 20 10 10 35 Tracking official 

information

Official 

declarations 

(gazette)

• Private sector 

participation in 

standards 

development 

Few Yes Few Few Yes Tracking the 

project record

A survey of 

business 

associations

• Ministry of 

Regional 

Development and 

Construction staff 

self-reporting 

improved 

knowledge of 

administering new 

procedures

No No No No Yes Tracking the 

project record

Project record (a 

survey of public 

officials 

participating in 

trainings)

public awareness on 

costs of corruption 

increased

> Draft of 1 relevant 

regulation

> 1 round table to 

discuss draft legislation

> 1 training to the 

Ministry of Regional 

Development and 

Construction 

Result 5.3 Reduced 

opportunities for 

corruption via 

simplified and 

streamlined procedures 

to obtain construction 

permits based on 

reviewed laws and 

regulations; trained 

GOU staff called to 

implement the reforms; 

SME and civil society 

educated on the new 

procedures; decreased 

costs of obtaining 

construction permits

> 2 national working 

group meetings to 

discuss amendments to 

construction laws and 

develop 

recommendations 

> Drafts of 9 

amendments 

construction laws

> Recommendations for 

improved procedures of 

construction standards 

(norms) development 

process

> Public awareness 

campaign designed and 

implemented  

> Drafts of 9 

amendments 

construction laws

> 1 round table to 

discuss draft legislation

> Public awareness 

campaign designed and 

implemented
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Expected Results Base Target Target Outputs & Outputs & Method of Source

Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) Output Targets (2008) Data Collection of Data

Actuals EOY 1Actuals EOY 1

Annex B: Performance Monitoring Plan

• Number of land 

ownership and 

usage regulations 

amendments drafted

0 1 0 0 2 Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Number of SMEs 

reporting increased 

awareness regarding 

land ownership and 

usage permitting 

procedures

0% 10% 0% 0% 20% Tracking the 

project record

A survey of SMEs 

(project record)

• State Agency for 

Land Resources staff 

self-reporting 

improved 

knowledge of 

administering new 

procedures 

No No No No Yes Tracking the 

project record

Project record (a 

survey of public 

officials 

participating in 

trainings)

• Number of 

amendments to 

ministerial orders on 

obtaining access to 

utilities 

0 4 0 0 4 Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Number of 

amendments to CM 

resolution on 

obtaining access to 

utilities

0 1 0 0 1 Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Number of SMEs 

reporting increased 

awareness regarding 

new procedures to 

obtain utilities

0% 0% 0% 0% 15% Tracking the 

project record

A survey of SMEs 

(project record)

• Amendments and 

regulations to the 

Law on State 

Registration of 

Property Rights for 

Immovable Property 

and Limitations of 

Property Rights 

drafted

No Yes No No Yes Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

Result 5.4 Reduced 

opportunities for 

corruption via 

streamlined and 

effective land ownership 

and usage permitting 

procedures, transparent 

laws and regulations 

which are disseminated 

to the general public via 

seminars, and trained 

GOU staff called to 

apply the procedures; 

decreased cost of 

obtaining land owner 

and user rights

> 1 round table to 

discuss draft legislation

> 2 national working 

group meetings to 

discuss amendments 

and develop 

recommendations

> Public outreach 

campaign conducted

> 1 training to the State 

Agency for Land 

Resources on 

implementation of 

zoning rules 

> Drafts of amendments 

to 1 land regulation

> Public outreach 

campaign conducted

> Technical assistance 

and on-the-job training 

to 25 municipal 

authorities in selected 

cities on implementing 

zoning rules

> Public outreach 

campaign conducted

> I training to the State 

Agency for Land 

Resources on 

implementation of 

zoning rules

> Drafts of amendments 

to 1 land regulation

> 2 workshops for 25 

selected municipal 

authorities conducted

Result 5.5 Improved 

procedures to obtain 

utilities; trained staff 

called to implement the 

procedures; increased 

public awareness about 

new procedures, 

resulting in the 

reduction of costs to 

obtain access to utilities 

and chances for 

corruption

> 2 national working 

group meetings to 

discuss amendments 

and develop 

recommendations

> 1 round table to 

discuss new procedures 

for obtaining access to 

utilities

> Drafts of 1 CM 

resoultion as required

> Drafts of 4 ministerial 

orders as required

> Public awareness 

campaign designed and 

implemented

> Drafts of 1 CM 

resoultion as required

> Drafts of 4 ministerial 

orders as required

> Public awareness 

campaign designed and 

implemented

> Technical assistance 

and on-the-job training 

to 25 selected OSSs on 

implementing simplified 

procedures of 

connectivity to utilities

> 2 workshops for 25 

selected OSSs conducted

Result 5.6 Process to 

develop a unified State 

Register for premises 

and land plots 

underway; improved 

operations of the State 

Cadastre; legislation 

amended and enacted 

accordingly

> 2 national working 

group meetings to 

discuss amendments 

and develop 

recommendations

> Draft amendments to 

the Law on State 

Registration of Property 

Rights for Immovable 

Property and 

Limitations of Property 

> Draft amendments to 

the Law on State 

Registration of Property 

Rights for Immovable 

Property and 

Limitations of Property 

Rights

> 1 round table to 

discuss draft legislation

> Drafts of amendments 

to 2 relevant laws (Land 
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Expected Results Base Target Target Outputs & Outputs & Method of Source

Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) Output Targets (2008) Data Collection of Data

Actuals EOY 1Actuals EOY 1

Annex B: Performance Monitoring Plan

• Legislation to 

amend Land Code 

and Civil Code 

drafted

No No No No Yes Tracking the 

project record

Project record on 

document 

preparation and 

dissemination; 

minutes of 

working group 

meetings

• Amendments to 

relevant laws 

drafted

No Yes No No Yes Tracking the 

project record

Project record

• Amendments to 

relevant sublaws 

drafted

No Yes No No Yes Tracking the 

project record

Project record

•  Soil and water 

environmental 

protection functions 

transferred to the 

Ministry of 

Environmental 

Protection

No No No No Yes Tracking the 

project record

Project record

Limitations of Property 

Rights

> Drafts of 2 relevant 

laws (Land and Civil 

Code)

to 2 relevant laws (Land 

Code and Civil Code)

> National conference 

on discussing proposals 

for removing 

overlapping in the 

process of 

administrative control 

for property 

transactions

Result 5.7 Soil and 

water environmental 

protection functions 

coordinated with the 

Ministry of 

Environment, political 

will permitting

> 1 Round table to 

develop and discuss 

recommendations for 

transferring soil and 

water environmental 

protection functions to 

the Ministry of 

Environmental 

Protection

> Draft of amendments 

to Laws for transferring 

soil and water 

environmental 

protection functions to 

the Ministry

> Drafts of amendments 

to Resolutions of 

Cabinet of Ministers and  

ministerial orders for 

transferring soil and 

water environmental 

protection functions to 

the Ministry

> 2 Round tables to 

discuss amendments to 

Laws, CM Resolutions 

and ministerial orders

> Draft of amendments 

to Laws for transferring 

soil and water 

environmental 

protection functions to 

the Ministry

> Drafts of amendments 

to Resolutions of 

Cabinet of Ministers and  

ministerial orders for 

transferring soil and 

water environmental 

protection functions to 

the Ministry
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Component I LOE USD LOE USD LOE USD

Labor 214.89 265,458.09$    128.22 146,541.60$    343.11 411,999.69$      

ODC 79,717.68$      18,414.22$      98,131.90$        

214.89 345,175.77$    128.22 164,955.82$    343.11 510,131.59$      

Component II

Labor 75.72 110,264.83$    103.26 144,390.95$    178.98 254,655.78$      

ODC 55,331.77$      18,829.29$      74,161.06$        

75.72 165,596.60$    103.26 163,220.24$    178.98 328,816.84$      

Component III

Labor 74.75 75,159.02$      65.99 105,972.27$    140.74 181,131.29$      

ODC 47,216.12$      92,035.93$      139,252.05$      

74.75 122,375.14$    65.99 198,008.20$    140.74 320,383.34$      

Total 365.36 633,147.51$    297.47 526,184.26$    662.83 1,159,331.77$   

Annex C: Accruals

11 Dec 06 - 31 Mar 07 01 Apr 07 - 30 Jun 07
Total estimated Accrued

up to 30 Jun 07
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